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Suspender Ropes Activities

ABF crews , to the site at 6:50 AM. Crews had to work on the South main span suspender ropes , &
work on the catwalk various activities . They started at 7:00 AM.

Obra , Carlos , Jeffery , Mario , Rigoverto , & Roger had to work on the friction brackets for
suspender ropes for cable bands # 90 , 94 , 78 , 74 , & 66 .

They started on the downhill rope . Crews had to hook the brackets to the crane , set them at the
required elevations , adjust , align with the red lines on the ropes , install , & snug the bolts. They started at
7:10 AM. Crews were done at 8:05 AM. They started on the uphill rope at 8:10 AM. Crews were done at
9:20 AM.

After that , crews had to mobilize the crane to work on the suspender ropes for cable band # 90 .
Following the same procedures as previous friction brackets . They started on the down hill rope at 9:45
AM. Crews were done on the uphill rope at 11:45 AM.

In the afternoon , crews had to mobilize the crane , their tools , & equipments to work on the
suspender ropes for cable band # 78 , 74 , & 66 They started on the downhill suspender rope for cable
band # 78 at 12:40 PM. Crews were done on the uphill suspender rope for cable band # 66 at 4:45 PM.
Crews had to wrap up their tools & equipments. They left at 5:00 PM.

Theodore had to work with the crews from 7:00 AM. To 8:15 AM. He was called to work on the side
span to the end of the shift . Jeffery had to operate the 20 ton Grove crane to the end of the shift . He
started at 8:20 AM.

Tony , Augie , Barry , Casey , Jacob , & Jonathon had to work on the South cat walk . Crews had to
wrap the remaining section of the hand rail ropes with vinyl wraps . They started at 7:10 AM. Crews were
done at 9:00 AM.

After that , crews had to lower the spreader beam from the West to the East , mobilize the crane ,
hook the spreader beam to a second beam on the crane & pull it out of the site , disconnect the pulleys for
the high cable , lower & set the cables on the catwalk . They started at 9;30 AM. Crews were done at
12:00 PM.

In the afternoon , crews had to disassemble the top frame & kickers . They were done at 3:00 PM.
Anthony & Jacob had to work on the swing out frame . Crews had to erect the cross bracing on the top of
the frame .

Bill lifted the 1st bracing at 3:30 PM. Crews had to set it in place , install & snug the bolts .
He flew the 2nd section at 4:00 PM. Crews had to set it in place mark the holes , fly it , set on the deck , &
drill the holes . Fly it again , & install the 2 temporary bolts . The L bracing has to be welded . Crews were
done at 4:50 PM.

Casey , Augie , Barry , & Jonathon had to work on the North main span . Crews had to work on the
hand rail ropes . They had to wrap the South side rope with vinyl wraps , hook it to the spreader beam .
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They started at 3;30 PM. Crews were done at 4:40 PM. All crews had to wrap up their tools & equipments.
They left at 5:00 PM.

Matt , Pablo ,& Stanley came to the site at 12:40 PM. Crews had to tension the bolts on the friction
brackets at cable band # 70 . Crews had to prepare their tools & equipments , reroute the air & power lines
for the Enerpac high torque machine , air & power guns . They were done at 3;00 PM.

Pablo & Stantey started to tension the bolts on the upper rope using the Enerpac high torque
machine at 3;30 PM. Crews had to mark 2/3 turn & tension the bolts & they had to use the air & power
guns . Crews were done on the the suspender ropes at 4:50 PM. They had to wrap up their tools &
equipments. Crews left at 5:00 PM

Eric , Jose , Paul , & Todd had to work on the swing out frame . Earl joined them at 3:00 PM. Eric
left at 2:00 PM.

Crews had to weld the splice plates , stiffeners , & spacer plates . Crews had to prepare their tools &
equipments . Clean & heat the weldinfg areas . They were done at 7:45 AM. Eric & Todd had to weld on
the floats . They started at to weld at 7:50 AM. Eric was done at 1:50 PM.

Todd was done on the South swing frame at 4:15 PM. He had to mobilize his tools , equipment ,
reroute the power lines to the Norh swing frame . the West truss at PP # 104 .

Todd had to weld the West side of the frame to the temporary top plate on the suspender bracket .
He had to clean , heat the welding area , & weld . He was done at 6:50 PM.

Earl had to weld the top bracing on the South swing out frame . He had to prepare his tools ,
equipments . He started to weld at 4:35 PM. He was done at 6:50 PM.

Crews had to wrap up their tools & equipments . Earl , Todd , & Jose left at 7:00 PM.

Froylan & Jose had to work on the South main span catwalk . Crews had to work on house keeping .
They started at 7:15 AM. Crews were done at 3:00 PM.

After that , crews had to close the gaps after removing the high cable frame & kickers . Crews had to
cut to size the wire mesh , overlap it with the existing wire mesh , & tie them together . They started at
3:20 PM. Crews were done at 4:30 PM.

In the afternoon , I had to meet with Brian Maroni & Tony Anziano regarding T1 pile investigations . In
Burma office & I had to attend the staff meeting from 2:00 PM. to 3:00 PM.

In the office I had to work on last week CCO paper work for the cable swing out & daily reports . I was
done at 6:30 PM.

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

OTH WILLIAM ALGEROperator 8.00 2.00 0.00 10.00

OTH THEODORE ROHROperator 1.00 0.00 0.00 1.00

FOR ERIC SPARKSIronworker 6.00 0.00 0.00 6.00

APP JOSE TORRESIronworker 8.00 2.00 2.00 12.00

APP PAUL FAMBRINIIronworker 8.00 2.00 2.00 12.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM JEFFREY SCOTTOperator 7.00 2.00 0.00 9.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00
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Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

MANBASKET

3.00

2128

2.00

No

0.00 0.00

MANBASKET

8.00

2128

2.00

No

0.00 0.00

MANBASKET

8.00

002128

2.00

No

0.00 0.00

Equipment, Crane, 20 Ton

8.00

002363

2.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

8.00

2321

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

2243

2.00

No

0.00 0.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

FOR MATTHEW HOLTIronworker 3.00 2.00 0.00 5.00

APP PABLO RAMIREZIronworker 3.00 2.00 0.00 5.00

JNM STANLEY DALIEIronworker 3.00 2.00 0.00 5.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 0.00 2.00 2.00 4.00

APP TODD JACKSONIronworker 8.00 2.00 2.00 12.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

Page 3 of 3ddrRptbyBidItem


